

# Leveraging Big Data Analytics to Improve Project Management and Success Rates: A Review

Tareq Obaid

Department of Information Technology, Faculty of Engineering and Information Technology, Al-Azhar University - Gaza, Palestine.

tareq.obaid@alazhar.edu.ps

**Abstract:** *This review delves into the influence of big data analytics on project management effectiveness and project success rates. By examining applications, accomplishments, hindrances, and emerging developments in the context of big data analytics and project management, this review provides insights into its transformative potential. Results indicate that big data analytics fosters improved project performance, more robust risk management, and heightened adaptability. However, challenges related to data quality, privacy, and project manager training remain to be addressed. This review underscores the value of data-driven decision-making for both practitioners and researchers in the project management field.*

**Keywords:** Big data analytics, Project management, Data-driven decision-making, stakeholder engagement, Risk management, Resource allocation, Performance improvement.

## 1. Introduction

In today's fast-paced and data-driven world, organizations across various industries are increasingly relying on data analytics to optimize their operations and gain a competitive edge (OECD, 2015). The advent of big data, characterized by its volume, variety, and velocity, has led to the emergence of big data analytics as a powerful tool for informed decision-making and strategic planning (Wamba et al., 2015). This advanced form of analytics enables organizations to process and analyze large and complex datasets to uncover hidden patterns, correlations, and insights that were previously inaccessible through traditional analytics techniques (Gandomi & Haider, 2015).

One area where big data analytics holds significant potential is project management, a discipline that focuses on the planning, execution, monitoring, and control of projects to achieve specific goals within predefined constraints (Müller et al., 2018). Project management plays a critical role in the successful implementation of organizational strategies and initiatives (Picciotto et al., 2020). As projects become increasingly complex and dynamic, organizations are recognizing the need for data-driven approaches to enhance their project management practices (Carvalho et al., 2015).

Effective project management is crucial for organizations to deliver successful projects, which are typically characterized by on-time completion, budget adherence, and stakeholder satisfaction (Serrador & Turner, 2015). However, traditional project management methods often rely on intuition and experience, which may not always yield optimal results in the face of increasingly complex and uncertain project environments (Franková et al., 2016). Big data analytics offers a promising alternative by providing data-driven insights that can help project managers make more informed

decisions, optimize resource allocation, and predict potential risks and delays (Ramasesh & Browning, 2014).

The integration of big data analytics into project management can lead to various benefits, such as improved project performance, enhanced risk management, and increased agility in response to changing project conditions (Papadopoulos et al., 2017). Moreover, it can facilitate better communication and collaboration among project stakeholders by providing a unified and data-driven understanding of project progress and performance (Yang et al., 2020).

Despite the growing interest in the application of big data analytics to project management (Muhammad Bilal et al., 2019), there is a need for a comprehensive synthesis of the existing literature on this topic to better understand its potential benefits, challenges, and future directions. The purpose of this review is to address this gap by critically examining the current state of knowledge on leveraging big data analytics to improve project management and success rates. Specifically, the review aims to identify the various applications of big data analytics in project management, discuss the challenges and barriers to implementation, and explore emerging trends and potential future applications (Gunasekaran et al., 2017).

By providing a structured and comprehensive overview of the existing research on big data analytics in project management, this review seeks to offer valuable insights for both practitioners and researchers in the field (Tranfield et al., 2003). Furthermore, it aims to contribute to the ongoing discourse on the role of data-driven decision-making in enhancing project success and shaping the future of project management (Huemann et al., 2017).

## 2. Concepts and Definitions

### 2.1 Big Data Analytics

Big data analytics involves the process of examining large and complex datasets to uncover hidden patterns, correlations, and insights that were previously difficult or impossible to obtain through traditional analytics techniques. Big data is characterized by its volume (massive quantities of data), variety (diverse data types, such as structured, semi-structured, and unstructured), velocity (speed at which data is generated and processed), and veracity (the quality and reliability of data) (Gandomi & Haider, 2015; Katal et al., 2013). The rise of big data analytics has transformed various industries and sectors, enabling organizations to make data-driven decisions, optimize their operations, and gain a competitive advantage (Wamba et al., 2015).

### 2.2 Project Management

Project management is a discipline that encompasses the planning, execution, monitoring, and control of projects to accomplish specific objectives within predetermined constraints, such as time, cost, and quality (Müller et al., 2018). It plays a crucial role in the successful implementation of organizational strategies and initiatives (Shenhar et al., 2016). Traditional project management methods often rely on the experience and intuition of project managers, using tools such as Gantt charts, critical path analysis, and earned value management, which may not always yield optimal results in the face of increasingly complex and uncertain project environments (Franková et al., 2016).

### 2.3 Current State of Project Management Practices

In recent years, there has been a growing interest in adopting data-driven approaches to improve project management practices and cope with the challenges associated with complex projects (Carvalho et al., 2015). As organizations recognize the need for more efficient and effective project management methods, the integration of big data analytics has emerged as a promising solution. By leveraging big data analytics, project managers can make more informed decisions, optimize resource allocation, anticipate potential risks and delays, and enable better forecasting and performance measurement (Ramasesh & Browning, 2014; Hyers et al., 2020).

The use of big data analytics in project management has led to various benefits, such as improved project performance, enhanced risk management, increased agility in response to changing project conditions, and more effective stakeholder engagement (Papadopoulos et al., 2017; Yang et al., 2020). Furthermore, it can facilitate better communication and collaboration among project stakeholders by providing a unified and data-driven understanding of project progress and performance (Yang et al., 2020).

However, the adoption of big data analytics in project management is not without challenges. These include ensuring data quality, addressing privacy and security

concerns, upskilling project managers to effectively utilize data-driven insights, and overcoming organizational resistance to change (Nawi et al., 2019; Bag, 2020).

This review aims to provide a comprehensive understanding of how leveraging big data analytics can improve project management and success rates by examining the current state of knowledge on this topic, identifying applications, challenges, and future trends.

## 3. Literature Review

The emergence of big data analytics has revolutionized various industries, including project management (Marz & Warren, 2015). This review provides a detailed examination of the role of big data analytics in project management, focusing on decision-making, risk management, resource allocation, stakeholder engagement, and performance measurement. The review synthesizes relevant studies and highlights the benefits of leveraging big data analytics to improve project success rates.

### 3.1 Big Data Analytics in Project Management

Big data analytics involves the examination of large, diverse datasets to uncover hidden patterns, correlations, and insights, which can provide valuable information for decision-making (Laney, 2001; Espinosa et al., 2019). In the context of project management, big data analytics can be utilized to process vast amounts of structured and unstructured data generated during project execution (PMBOK, 2017). Several studies have explored the potential applications of big data analytics in project management, emphasizing its ability to enhance decision-making processes, risk management, resource allocation, stakeholder engagement, and performance measurement (Gunasekaran et al., 2017; Lu et al., 2019).

### 3.2 Decision-Making in Project Management

Decision-making is a crucial aspect of project management, as the quality of decisions made throughout the project lifecycle can significantly impact project outcomes (Papke-Shields et al., 2010). Traditional decision-making methods often rely on expert opinions, intuition, and subjective judgments, which can lead to biases and inaccuracies (Kerzner, 2017). Incorporating big data analytics into project management can facilitate more accurate, data-driven decision-making processes by providing real-time insights into project progress, performance, and risks (Muller & Jugdev, 2012). For instance, Urbański et al. (2019) found that big data analytics could improve decision-making quality and responsiveness by offering project managers access to up-to-date, relevant information. Similarly, Kitchin (2014) demonstrated that big data analytics could enhance decision-making by facilitating pattern recognition and predictive analysis in complex project scenarios.

### 3.3 Risk Management in Project Management

Effective risk management is essential to project success, as it helps mitigate potential threats and uncertainties that can adversely affect project outcomes (Hillson & Murray-Webster, 2017; Aldammagh et al., 2021). Big data analytics can enhance risk management by identifying and assessing potential risks present in large, complex datasets (Bag et al., 2020; Carvalho et al., 2015). Early identification and evaluation of risks enable project managers to implement appropriate mitigation strategies, reducing the impact of risks on project performance. For example, Kerzner et al. (2022) demonstrated that big data analytics could be used to predict project delays and cost overruns, enabling project managers to take proactive steps to avoid or minimize these risks. Likewise, Gandomi & Haider (2015) discussed the role of big data analytics in identifying potential risk factors and generating risk mitigation strategies, ultimately improving overall project risk management.

### 3.4 Resource Allocation in Project Management

Optimal resource allocation is crucial for project success, as it ensures that limited resources, such as time, budget, and human capital, are utilized effectively (Kerzner, 2017). Big data analytics can facilitate better resource allocation by providing insights into resource usage patterns and suggesting corrective actions to improve efficiency (Braglia et al., 2016; Hatefi et al., 2015). Ramasesh & Browning (2014) found that big data analytics could optimize resource allocation by predicting resource requirements and identifying inefficiencies.

### 3.5 Stakeholder Engagement in Project Management

Effective stakeholder engagement is essential for project success, as it promotes collaboration and communication among project participants, ultimately leading to better decision-making and problem-solving (Bourne, 2016). Big data analytics can improve stakeholder engagement by providing transparent, real-time information on project progress and performance (Müller et al., 2018). This allows stakeholders to stay informed, collaborate more effectively, and contribute to project success.

### 3.6 Performance Measurement and Benchmarking in Project Management

Performance measurement and benchmarking are crucial for evaluating project success and identifying best practices (Joslin & Müller, 2015). Big data analytics can enhance performance measurement and benchmarking by providing project managers with tools to measure project performance against industry standards, track key performance indicators (KPIs), and compare project outcomes against similar projects (Duan et al., 2020). This enables project managers to identify areas for improvement and implement best practices to enhance project performance.

In conclusion, leveraging big data analytics in project management can lead to improvements in decision-making,

risk management, resource allocation, stakeholder engagement, and performance measurement. These enhancements can ultimately contribute to increased project success rates and optimized project outcomes.

## 4. Challenges and Barriers of Leveraging Big Data to Improve Project Outcomes

Leveraging big data to improve project outcomes presents several challenges and barriers that organizations need to overcome. These challenges can be related to data management, technology, organizational culture, skills, and more. Here is an extended discussion of the common challenges and barriers faced by organizations, with recent references:

### 4.1 Data Quality and Integration

Ensuring the quality and accuracy of data is crucial for obtaining meaningful insights from big data analytics (Hariri et al., 2019). Integrating data from multiple sources can be a complex task, especially when dealing with disparate data formats, inconsistent data entry, and missing or erroneous data. Ensuring data quality and successful integration requires organizations to implement robust data validation, cleansing, and preprocessing techniques (Lavalle et al., 2021).

### 4.2 Data Storage and Processing

The sheer volume of big data can pose challenges in terms of data storage and processing capabilities. Organizations need to invest in scalable storage solutions and efficient data processing technologies, such as Hadoop, Spark, or cloud-based platforms, to manage large datasets effectively (Li et al., 2020).

### 4.3 Data Security and Privacy

As organizations collect, store, and analyze vast amounts of data, data security and privacy concerns become increasingly important (Centonze et al., 2019; Sharif et al., 2018). Organizations must address issues related to data access control, encryption, and secure data transmission to protect sensitive information and comply with data protection regulations, such as the General Data Protection Regulation (GDPR) (Ram et al., 2018).

### 4.4 Analytical Tools and Techniques

Choosing the right analytical tools and techniques for big data analysis can be challenging, given the rapidly evolving landscape of big data technologies (Gandomi & Haider, 2015). Organizations must continually evaluate and adopt new tools and methods to stay competitive and extract the most value from their data (Wamba et al., 2017).

### 4.5 Organizational Culture

Adopting a data-driven culture is essential for leveraging big data to improve project outcomes (Davenport, 2013). This may require a shift in mindset and organizational culture, where decision-makers are willing to embrace data-driven

insights and rely less on intuition and subjective judgments (Gupta & George, 2016).

#### 4.6 Skills and Expertise

Big data analytics requires specialized skills and expertise, including data science, machine learning, and programming (Bolón-Canedo et al., 2020). Organizations often face a shortage of skilled professionals in these areas, making it difficult to implement and maintain big data initiatives effectively (De Mauro et al., 2018).

#### 4.7 Change Management

Implementing big data analytics in project management can involve significant changes to existing processes and systems. Organizations must address change management challenges, such as resistance to change, communication gaps, and training needs, to ensure a smooth transition and maximize the benefits of big data analytics (Inamdar et al., 2021).

#### 4.8 Return on Investment (ROI)

Organizations must consider the costs associated with implementing big data analytics, including hardware, software, and personnel expenses (Chen et al., 2012 & Obaid et al., 2022). Measuring the ROI of big data initiatives can be challenging, as the benefits may not be immediately apparent or easily quantifiable (Côrte-Real et al., 2017; Eneizan et al., 2022).

Addressing these challenges and barriers is crucial for organizations seeking to leverage big data analytics to improve project outcomes. By investing in the right technologies, fostering a data-driven culture, and developing the necessary skills and expertise, organizations can overcome these obstacles and harness the power of big data to enhance their project management capabilities.

### 5. Future Trends and Potential Applications of Big Data Analytics in Project Management

As big data analytics continues to evolve, the potential applications and future trends in project management will become more sophisticated and diverse. Here is an extended discussion of the future trends and potential applications of big data analytics in project management.

#### 5.1 Integration of Artificial Intelligence (AI) and Machine Learning (ML)

AI and ML are set to play a more significant role in project management (Kerzner, 2020). By integrating AI and ML algorithms, project managers will be able to make more accurate predictions, automate routine tasks, and optimize resource allocation (Zhou & Xia, 2022). This integration will enable organizations to make better data-driven decisions, resulting in improved project outcomes and increased efficiency (Meroni et al., 2019; Alrifai et al., 2022).

#### 5.2 Real-Time Analytics and Decision-Making

Real-time analytics will allow project managers to monitor project progress continuously and make adjustments as needed (Frame et al., 2021). By analyzing data in real-time, organizations can quickly identify issues, mitigate risks, and enhance decision-making processes, resulting in more agile and responsive project management (Agostinelli, et al., 2002). Real-time analytics will also facilitate proactive risk management and enable organizations to respond to potential disruptions more effectively (Gui et al., 2019).

#### 5.3 Internet of Things (IoT) And Sensor Data Integration

The integration of IoT and sensor data in project management can provide valuable insights into the performance of assets, equipment, and infrastructure (Sharma et al., 2020). This will enable organizations to optimize maintenance schedules, minimize downtime, and enhance overall project efficiency (Al-Fuqaha et al., 2015). IoT will also facilitate better communication and collaboration among project stakeholders through real-time data sharing (Mok et al., 2020).

#### 5.4 Enhanced Collaboration Through Data Visualization

Data visualization tools will play an increasingly important role in facilitating collaboration and communication among project stakeholders (Zhan et al., 2020; Almasri et al., 2022). Interactive dashboards and visualizations will enable project managers to communicate complex data effectively and efficiently, promoting better decision-making and stakeholder engagement (Few, 2020). Data visualization tools can also aid in monitoring project performance and identifying potential areas for improvement (Ayman et al., 2022).

#### 5.5 Personalized project management

Big data analytics will allow organizations to develop personalized project management strategies, taking into account individual team members' skills, experience, and preferences (Müller et al., 2020). This will result in more tailored project plans, improved team performance, and increased job satisfaction (Banihashemi et al., 2017). Personalized project management will also foster a more inclusive and diverse working environment, as organizations can better cater to individual needs and preferences (Serrat, 2017).

#### 5.6 Predictive and Prescriptive Analytics

Predictive and prescriptive analytics will become more prevalent in project management, allowing organizations to identify potential risks and opportunities proactively (Dam et al., 2019). This will enable project managers to take preventive and corrective actions, ultimately improving project success rates and reducing uncertainties (Ciric Lalic, et al., 2022). Predictive analytics can also be used to forecast demand and plan resource allocation more effectively, leading to optimized project schedules and reduced costs (Meredith & Mantel, 2017).

### 5.7 Blockchain Technology Integration

Blockchain technology can provide a secure and transparent platform for managing project data, enabling better collaboration and communication among project stakeholders (O'Leary, 2018). By integrating blockchain technology, project managers can ensure data integrity and traceability, leading to increased trust and accountability among project team members (Hughes et al., 2019). Blockchain can also be used.

### 6. Conclusion

In conclusion, the application of big data analytics in project management has the potential to significantly enhance project success rates and overall efficiency. The integration of emerging technologies and innovative methodologies, including AI and ML, real-time analytics, IoT and sensor data, data visualization, personalized project management, predictive and prescriptive analytics, and blockchain technology, can revolutionize the way projects are planned, executed, monitored, and controlled.

Harnessing the power of big data allows organizations to make more informed decisions, optimize resources, enhance collaboration, and proactively mitigate risks. In addition, the adoption of big data analytics in project management enables organizations to be more agile and responsive, adapting to the dynamic nature of projects and their environments. The ability to predict potential risks and opportunities, tailor project management approaches to individual team members, and provide real-time insights into project performance contributes to improved project outcomes and increased stakeholder satisfaction.

However, to fully realize the potential benefits of big data analytics in project management, organizations must address several challenges and barriers. These include ensuring data quality, managing privacy concerns, developing skilled professionals capable of handling complex data analysis, and investing in the necessary infrastructure and tools. Organizations should also focus on fostering a data-driven culture, encouraging collaboration and communication across project teams, and continuously refining their project management processes in response to insights gained from big data analytics.

Moreover, it is essential for organizations to keep up with the rapidly evolving technological landscape and stay informed about emerging trends and best practices in big data analytics and project management. This will enable them to remain competitive, capitalize on new opportunities, and drive innovation within their respective industries.

In summary, the integration of big data analytics into project management offers significant benefits and has the potential to transform the field. By investing in the necessary skills, infrastructure, and processes, and by addressing the challenges and barriers associated with big data analytics, organizations can optimize project outcomes, improve

efficiency, and foster a culture of continuous improvement and innovation. As the field of project management continues to evolve in response to technological advancements and changing market demands, big data analytics will play an increasingly important role in shaping the future of project management practices and success rates.

### 7. References

- Agostinelli, S., Cumo, F., Marzo, R., & Muzi, F. (2022). Digital Construction Strategy for Project Management Optimization in a Building Renovation Site: Machine Learning and Big Data Analysis. In *Trends on Construction in the Digital Era: Proceedings of ISIC 2022* (pp. 20-35). Cham: Springer International Publishing.
- Agostinelli, S., Cumo, F., Marzo, R., & Muzi, F. (2022). Digital Construction Strategy for Project Management Optimization in a Building Renovation Site: Machine Learning and Big Data Analysis. In *Trends on Construction in the Digital Era: Proceedings of ISIC 2022* (pp. 20-35). Cham: Springer International Publishing.
- Aldammagh, Z., Abdeljawad, R., & Obaid, T. (2021). Predicting mobile banking adoption: An integration of TAM and TPB with trust and perceived risk. *Financial Internet Quarterly*, 17(3), 35-46.
- Al-Fuqaha, A., Guizani, M., Mohammadi, M., Aledhari, M., & Ayyash, M. (2015). Internet of Things: A survey on enabling technologies, protocols, and applications. *IEEE Communications Surveys & Tutorials*, 17(4), 2347-2376.
- Almasri, A., Obaid, T., Abumandil, M. S., Eneizan, B., Mahmoud, A. Y., & Abu-Naser, S. S. (2022, October). Mining Educational Data to Improve Teachers' Performance. In *International Conference on Information Systems and Intelligent Applications: ICISIA 2022* (pp. 243-255). Cham: Springer International Publishing.
- Alrifai, K., Obaid, T., Ali, A. A. A., Abulehia, A. F., Abualrejal, H. M. E., & Nassoura, M. B. A. R. (2022, October). The Role of Artificial Intelligence in Project Performance in Construction Companies in Palestine. In *International Conference on Information Systems and Intelligent Applications: ICISIA 2022* (pp. 71-82). Cham: Springer International Publishing.
- Ayman, H. M., Mahfouz, S. Y., & Alhady, A. (2022). Integrated EDM and 4D BIM-Based Decision Support System for Construction Projects Control. *Buildings*, 12(3), 315.
- Bag, S., Wood, L. C., Xu, L., Dhamija, P., & Kayikci, Y. (2020). Big data analytics as an operational excellence approach to enhance sustainable supply chain performance. *Resources, Conservation and Recycling*, 153, 104559.
- Bag, S., Wood, L. C., Xu, L., Dhamija, P., & Kayikci, Y. (2020). Big data analytics as an operational excellence

approach to enhance sustainable supply chain performance. *Resources, Conservation and Recycling*, 153, 104559.

Banihashemi, S., Hosseini, M. R., Golizadeh, H., & Sankaran, S. (2017). Critical success factors (CSFs) for integration of sustainability into construction project management practices in developing countries. *International Journal of Project Management*, 35(6), 1103-1119.

Bolón-Canedo, V., Remeseiro, B., & Piñeiro, J. D. (2020). A review of feature selection methods in big data. *Big Data Analytics*, 5(1), 1-25.

Bourne, L. (2016). *Stakeholder Relationship Management: A Maturity Model for Organisational Implementation*. CRC Press.

Braglia, M., Frosolini, M., & Montanari, R. (2016). Fuzzy TOPSIS approach for failure mode and effects analysis. *Quality and Reliability Engineering International*, 32(1), 57-67.

Carvalho, M. M., Patah, L. A., & de Souza Bido, D. (2015). Project management and its effects on project success: Cross-country and cross-industry comparisons. *International Journal of Project Management*, 33(7), 1509-1522.

Centonze, P. (2019). Security and privacy frameworks for access control big data systems. *Comput. Mater. Continua*, 59(2), 361-374.

Chen, H., Chiang, R. H., & Storey, V. C. (2012). Business intelligence and analytics: from big data to big impact. *MIS Quarterly*, 36(4), 1165-1188.

Ciric Lalic, D., Lalic, B., Delić, M., Gracanin, D., & Stefanovic, D. (2022). How project management approach impact project success? From traditional to agile. *International Journal of Managing Projects in Business*, 15(3), 494-521.

Côrte-Real, N., Oliveira, T., & Ruivo, P. (2017). Assessing business value of big data analytics in European firms. *Journal of Business Research*, 70, 379-390.

Dam, H. K., Tran, T., Grundy, J., Ghose, A., & Kamei, Y. (2019, May). Towards effective AI-powered agile project management. In *2019 IEEE/ACM 41st international conference on software engineering: new ideas and emerging results (ICSE-NIER)* (pp. 41-44). IEEE.

Davenport, T. H. (2013). Analytics 3.0. *Harvard Business Review*, 91(12), 64-72.

De Mauro, A., Greco, M., & Grimaldi, M. (2018). A formal definition of big data based on its essential features. *Library Review*, 66(3), 416-433.

Duan, Y., Cao, G., & Edwards, J. S. (2020). Understanding the impact of business analytics on innovation. *European Journal of Operational Research*, 281(3), 673-686.

Eneizan, B., Obaid, T., Abumandil, M. S., Mahmoud, A. Y., Abu-Naser, S. S., Arif, K., & Abulehia, A. F. (2022, October). Acceptance of Mobile Banking in the Era of COVID-19. In *International Conference on Information Systems and Intelligent Applications: ICISIA 2022* (pp. 29-42). Cham: Springer International Publishing.

Espinosa, J. A., Kaisler, S., Armour, F., & Money, W. (2019). *Big data redux: New issues and challenges moving forward*.

Frame, J. D., & Chen, Y. (2018). Why Data Analytics in Project Management? In *Data Analytics in Project Management* (pp. 7-22). Auerbach Publications.

Franková, P., Drahošová, M., & Balco, P. (2016). Agile project management approach and its use in big data management. *Procedia Computer Science*, 83, 576-583.

Gandomi, A., & Haider, M. (2015). Beyond the hype: Big data concepts, methods, and analytics. *International Journal of Information Management*, 35(2), 137-144.

Gui, G., Liu, F., Sun, J., Yang, J., Zhou, Z., & Zhao, D. (2019). Flight delay prediction based on aviation big data and machine learning. *IEEE Transactions on Vehicular Technology*, 69(1), 140-150.

Gunasekaran, A., Papadopoulos, T., Dubey, R., Wamba, S. F., Childe, S. J., Hazen, B., & Akter, S. (2017). Big data and predictive analytics for supply chain and organizational performance. *Journal of Business Research*, 70, 308-317.

Gunasekaran, A., Papadopoulos, T., Dubey, R., Wamba, S. F., Childe, S. J., Hazen, B., & Akter, S. (2017). Big data and predictive analytics for supply chain and organizational performance. *Journal of Business Research*, 70, 308-317.

Hariri, R. H., Fredericks, E. M., & Bowers, K. M. (2019). Uncertainty in big data analytics: survey, opportunities, and challenges. *Journal of Big Data*, 6(1), 1-16.

Hatefi, S. M., Jolai, F., & Torabi, S. A. (2015). Acredibility-constrained programming for reliable forward-reverse logistics network design under uncertainty and facility disruptions. *Transportation Research Part E: Logistics and Transportation Review*, 79, 22-48.

Hillson, D., & Murray-Webster, R. (2017). *Understanding and Managing Risk Attitude*. Routledge.

Huemann, M., Eskerod, P., & Ringhofer, C. (2017). Rethinking project management: A structured literature review with a critical look at the brave new world. *International Journal of Project Management*, 35(10), 1694-1707.

Hughes, L., Dwivedi, Y. K., Rana, N. P., Simintiras, A., & Raghavan, V. (2019). Blockchain research, practice and policy: Applications, benefits, limitations, emerging research

themes and research agenda. *International Journal of Information Management*, 49, 114-129.

Hyers, D. (2020). Big data-driven decision-making processes, Industry 4.0 wireless networks, and digitized mass production in cyber-physical system-based smart factories. *Economics, Management, and Financial Markets*, 15(4), 19-28.

Inamdar, Z., Raut, R., Narwane, V. S., Gardas, B., Narkhede, B., & Sagnak, M. (2021). A systematic literature review with bibliometric analysis of big data analytics adoption from period 2014 to 2018. *Journal of Enterprise Information Management*, 34(1), 101-139.

Joslin, R., & Müller, R. (2015). Relationships between a project management methodology and project success in different project governance contexts. *International Journal of Project Management*, 33(6), 1377-1392.

Katal, A., Wazid, M., & Goudar, R. H. (2013, August). Big data: issues, challenges, tools and good practices. In 2013 Sixth international conference on contemporary computing (IC3) (pp. 404-409). IEEE.

Kerzner, H. (2017). *Project Management: A Systems Approach to Planning, Scheduling, and Controlling*. John Wiley & Sons.

Kerzner, H. (2020). *Project management best practices: achieving global excellence*. John Wiley & Sons.

Kerzner, H. (2022). *Innovation project management: Methods, case studies, and tools for managing innovation projects*. John Wiley & Sons.

Kitchin, R. (2014). *The data revolution: Big data, open data, data infrastructures and their consequences*. Sage.

Laney, D. (2001). *3D Data Management: Controlling Data Volume, Velocity, and Variety*. META Group Research Note, 6, 70.

Lavalle, S., Lesser, E., Shockley, R., Hopkins, M. S., & Kruschwitz, N. (2021). Big data, analytics and the path from insights to value. *MIT Sloan Management Review*, 52(2), 21-32.

Li, J., Yan, H., & Zhang, Y. (2020). Identity-based privacy preserving remote data integrity checking for cloud storage. *IEEE Systems Journal*, 15(1), 577-585.

Marz, N., & Warren, J. (2015). *Big Data: Principles and Best Practices of Scalable Real-time*.

Meredith, J. R., & Mantel, S. J. (2017). *Project management: a managerial approach*. John Wiley & Sons.

Meroni, G., & Meroni, G. (2019). Implementing and Evaluating Artifact-Driven Process Monitoring. *Artifact-Driven Business Process Monitoring: A Novel Approach to*

Transparently Monitor Business Processes, Supported by Methods, Tools, and Real-World Applications, 107-120.

Muhammad Bilal, Lukumon O. Oyedele, Junaid Qadir, Kamran Munir, Saheed O. Ajayi, Olugbenga O. Akinade, Hakeem A. Owolabi, Hafiz A. Alaka, Maruf Pasha, (2016). Big Data in the construction industry: A review of present status, opportunities, and future trends. *Advanced Engineering Informatics*, Volume 30 (3), 500-521.

Müller, R., & Jugdev, K. (2012). Critical success factors in projects: Pinto, Slevin, and Prescott—the elucidation of project success. *International journal of managing projects in business*.

Müller, R., Geraldi, J., & Turner, R. (2018). The impact of project management (PM) and benefits management (BM) practices on project success: Towards developing a project benefits governance framework. *International Journal of Project Management*, 36(1), 4-27.

Müller, R., Geraldi, J., & Turner, R. (2020). The impact of project management (PM) and benefits management (BM) practices on project success: Towards developing a project benefits governance framework. *International Journal of Project Management*, 34(4), 761-778.

Obaid, T., Eneizan, B., Naser, S. S. A., Alsheikh, G., Ali, A. A., Abualrejal, H. M. E., & Gazem, N. A. (2022). Factors contributing to an effective e-government adoption in Palestine. In *Advances on Intelligent Informatics and Computing: Health Informatics, Intelligent Systems, Data Science and Smart Computing* (pp. 663-676). Cham: Springer International Publishing.

OECD (2015). *Data-Driven Innovation: Big Data for Growth and Well-Being*. OECD Publishing.

O'Leary, D. E. (2018). Configuring blockchain architectures for transaction information in blockchain consortiums: The case of accounting and supply chain systems. *Intelligent Systems in Accounting, Finance and Management*, 25(4), 131-139.

Papadopoulos, T., Gunasekaran, A., Dubey, R., & Wamba, S. F. (2017). Big data and analytics in operations and supply chain management: managerial aspects and practical challenges. *Production Planning & Control*, 28(11-12), 873-876.

Papke-Shields, K. E., Beise, C., & Quan, J. (2010). Do project managers practice what they preach, and does it matter to project success?. *International journal of project management*, 28(7), 650-662.

Picciotto, R. (2020). Towards a 'New Project Management' movement? An international development perspective. *International Journal of Project Management*, 38(8), 474-485.

Ram Mohan Rao, P., Murali Krishna, S. & Siva Kumar, (2018). A.P. Privacy preservation techniques in big data analytics: a survey. *J Big Data* 5, 33 <https://doi.org/10.1186/s40537-018-0141-8>

Ramasesh, R. V., & Browning, T. R. (2014). A conceptual framework for tackling knowable unknown unknowns in project management. *Journal of Operations Management*, 32(4), 190-204.

Serrador, P., & Turner, R. (2015). The relationship between project success and project efficiency. *Procedia - Social and Behavioral Sciences*, 194, 204-211.

Serrat, O. (2017). Knowledge solutions: Tools, methods, and approaches to drive organizational performance (p. 1140). Springer Nature. 509-522.

Sharma, M., Joshi, S., Kannan, D., Govindan, K., Singh, R., & Purohit, H. C. (2020). Internet of Things (IoT) adoption barriers of smart cities' waste management: An Indian context. *Journal of Cleaner Production*, 270, 122047.

Tranfield, D., Denyer, D., & Smart, P. (2003). Towards a methodology for developing evidence-informed management knowledge by means of systematic review. *British Journal of Management*, 14(3), 207-222.

Urbański, M., Haque, A. U., & Oino, I. (2019). The moderating role of risk management in project planning and project success: Evidence from construction businesses of Pakistan and the UK. *Engineering Management in Production and Services*, 11(1), 23-35.

Varajão, J., Colomo-Palacios, R., & Silva, H. (2017). ISO 21500: 2012 and PMBoK 5 processes in information systems project management. *Computer Standards & Interfaces*, 50, 216-222.

Wamba, S. F., Akter, S., Edwards, A., Chopin, G., & Gnanzou, D. (2015). How 'big data' can make big impact: Findings from a systematic review and a longitudinal case study. *International Journal of*

Wamba, S. F., Gunasekaran, A., Akter, S., Ren, S. J. F., Dubey, R., & Childe, S. J. (2017). Big data analytics and firm performance: Effects of dynamic capabilities. *Journal of Business Research*, 70, 356-365.

Yang, F., & Wang, M. (2020). A review of systematic evaluation and improvement in the big data environment. *Frontiers of Engineering Management*, 7(1), 27-46.

Zhan, S., Liu, Z., Chong, A., & Yan, D. (2020). Building categorization revisited: A clustering-based approach to using smart meter data for building energy benchmarking. *Applied energy*, 269, 114920.

Zhou, Y., Xia, Q., Zhang, Z., Quan, M., & Li, H. (2022). Artificial intelligence and machine learning for the green

development of agriculture in the emerging manufacturing industry in the IoT platform. *Acta Agriculturae Scandinavica, Section B—Soil & Plant Science*, 72(1), 284-299.